Arroyo Santa Rosa Basin Groundwater Sustainability Plan Development Schedule Updated 12/23/2022

	2021					2022										2023								
Activity	Start	End	Days	0 1	N D	J	F	M	АМ	ΛJ	J	Α	S C	N	D	J	FΝ	1 A	Μ.	J	Α	S	N	D
Grant Agreement Administration	1/1/2021	8/31/2023	972																					
Quarterly Reports	1/1/2021	8/31/2023	972		•		•					•		•			•		•		•			
Grant Completion Report	1/1/2021	8/31/2023	972																		•			
Groundwater Sustainability Plan (GSP)	10/7/2021	4/30/2023	570																	1	П	\neg	$ egin{array}{c} \end{array} $	_
Stakeholder Engagement / Outreach	10/1/2021	4/00/2020	370																		ш		ш	\dashv
Develop Outreach Plan and Perform Initial Outreach	4/1/2022	6/30/2022	90			T		1					T				T		T		П	\top	\top	┪
Workshop No. 1 (Basin setting and water budget)	8/4/2022	8/4/2022	-	H	T	1		T	Т		Т	•	T								Ħ	+	$\dagger \dagger$	\neg
Workshop No. 2 (Sust. Mgmt. Criteria & Projects/Mgmt. Actions)	10/24/2022	10/24/2022	_			1						Ť	•					Ħ			Ħ	\top	\top	
Workshop No. 3 (Draft GSP)	TBD - Mid-	-Feb. 2023	-							T							•	Ħ			П	\top	\top	
GSP Preparation ^{1, 2}					-				•		•		-											٦
Hydrogeologic Conceptual Model ³	10/7/2021	8/31/2022	328																		П			
Preliminary Water Budget	10/7/2021	3/31/2022	175																				П	
Numerical Model and Final Water Budget ³	3/1/2022	9/30/2022	213																		П			
Groundwater Conditions ³	4/1/2022	8/31/2022	152																					
Monitoring Networks ³	5/17/2022	9/30/2022	136																					
Sustainable Management Criteria ³	7/1/2022	9/30/2022	91																					
Projects and Management Actions ³	7/1/2022	9/30/2022	91																					
Finalize Draft GSP Sections and Compile GSP	7/1/2022	1/20/2023	203																					
Draft GSP	1/20/2023	1/20/2023	-													•								
GSP Reviews and Adoption																								
90-day Notices to Cities and County	1/6/2023	1/6/2023	-													•								
Draft GSP Public Comment Period	2/1/2023	3/17/2023	44																					
Respond to Comments and Prepare Tentative Final GSP	3/17/2023	4/15/2023	29																					
Tentative Final GSP	4/15/2023	4/15/2023	-															•						
Public Hearing - Adopt GSP	TBD - Late	April 2023	-															•						
Upload GSP to DWR SGMA Portal	5/1/2023	5/15/2023	14																					

Notes:

- (1) Ad hoc meetings with Terry Foreman will be scheduled during the GSP preparation phase.
- (2) Meetings will be scheduled with the Board of Directors to discuss policy issues during the GSP preparation phase.
- (3) Terry Foreman to review preliminary draft work product.